
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:06 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 169 Date: 27-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 176

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM51 61 62

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

11/27/12, Tuesday, Partly Cloudy (From 7:00 am – 12:00 pm), 51-61 ˚F
-07:00 am arrived at office.
-7:35 am saw two labors (Hector Limon / Curtis Slie), and IRWs (Tony, Alex, Scott, Jason, & Ricky)) at
Catwalk. Crew (Tony, Alex, Scott, and Barry - at Tower controlling high line) started jumping pull wrapping
machine from S32W to S32E. Jason & Ricky operated push machine reaching end of bay between S32
and S34 (around 10 ft). Two labors (Hector & Curtis) applied zinc paste at bay between s34 & S36. ABF
engineer Adam Reeve was there. At S34 & S36 area, 6 IWs worked on suspender clamp installation &
Matt Bruce was there for inspection. At 08:30 am crew ready to jump push machine from S34W to S34E.
Forman Brian showed up around 08:45 am.
-Tony & Ricky performed s-wire anchoring with Cadweld at S34W before push wrapping machine
jumping. Also installed bottom roller for pull machine.
-Jason, Alex & Scott released air balancer from bay (between S34 – S36) and move to bay (between S38-
S40) until 09:15 am. In the same time crew started jumping push wrapping machine from S34W to
S34W. Crew installed new cable strip at mid-bay between S34 & S36. And prepared to move the cable
strip near push machine.
-Two labors applied Zinc Paste at upper half bay area (between S34 and S36), Jason, Alex and Tony
Performed S-wire splices at pull wrapping machine started from 09:30 to 10:00 am.
- At 10:00 am, crew took a break until 10:15 am.
-After break, crew continued splicing-wires on Pull wrapping machines. Also connected air balancer to
push machine until 11:10 am.
-Brian made test run for push machine and changed machine accordingly up to 12:00 pm, Jason
continued splicing the S-wires on pull machine, I told Hector to put new zinc paste to end of S34W area
once Jason finished the splicing the s-wire. At 12:00, operation stopped, I left site around 12:20 pm, talked
to Paul & Roman at deck. Came back office at 12:50 pm. Brian Wolcott will inspect afternoon shift.
-After lunch (1:45 pm), performed paper work until 4:30 pm.
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 169 Date: 27-Nov-2012 Tuesday

Relocated Air Balancer Position Install Bottom Roller for Pull Machine

Install Suspender Clamp S-Wire Anchored with Cadweld

Jumping Pull Machine
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